COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2003

ESTI MATE SUMVARY 05: 14: 28
CONTI D: C10511 ESTI MATE NO. 0006 FI NL SPEC YR 1991
PCN: 10511- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 66.0 DAYS TIVE ALLOW 59 WORK DAYS
PAVI NG | N BOULDER CANYON PERCENT TIME: 111.86 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO C 1191-009
PAVI NG | N BOULDER CANYON
NAVE OF ROAD: SH 119
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
LAFARGE dba WESTERN NMOBI LE BOULDER PAY PERI OD ENDI NG 11/ 24/ 2003 DATE TI ME STARTED 07/18/1994
5665 Al RPORT BLVD, STE 105 DATE LET 06/ 02/ 1994 DATE WORK BEGAN  07/18/1994
DATE AWARDED 06/ 13/ 1994 DATE TI ME SToPPED 05/ 15/ 1996
DATE CONTRACT EXECUTED 06/ 13/ 1994 DATE ACCEPTED 05/ 15/ 1996
BOULDER CO 80301 DATE NOTI CE TO PROCEED 07/ 18/ 1994
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMTI: $ 1,752, 878.06 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  1,478,746.00 NON- PARTI Cl PATI NG 1, 673, 414. 48 0.00
PERCENT COMPLETE: 95. 47% TOTAL EARNI NGS 1,673, 414. 48 0.00
FUNDS AVAI LABLE: $ 79, 463.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 673, 414. 48 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 73, 937. 30
SECURI TI ES ENCUVBERED 0.00 -73,937.30
NET EARNI NGS 1,673, 414. 48 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0. 00
ANOUNT  DUE 1,673, 414. 48 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C10511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 10511- BI D ESTI MATE RUN 11/ 24/ 2003
PRQJECT C 1191- 009 ESTI MATE NO 0006 05: 14: 28

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o _______

CAT NO0200  ROADWAY
0005 203-01500  BLADI NG 50. 000 50. 000
HOUR 0. 000 0.00
65. 00000 50. 000 3, 250. 00
0010 210-04200 *ADJUST GUARDRAI L 4,110. 000 4,110. 000
LF 0. 000 0.00
2.00000 4,110. 000 8, 220. 00
0012 210-04020 MODIFY INLET MCR 1 LINE | TEM 2 1. 000 1. 000
EACH 0. 000 0.00
950. 00000 1. 000 950. 00
0015 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 2, 897. 000 2, 897. 000
(% 0. 000 0.00
22.00000 2, 897. 000 63, 734. 00
0017 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON | TEM 304 0. 000 -479.610
DOL 0. 000 0.00
1. 00000 -479.610 -479. 61
0020 403-12320  HOT BI TUM NOUS PAVEMENT (GRADING C) (ASPHALT) (C 50) 3, 381. 620 3, 331. 400
HBP (GR C) (ASPHALT) (C 50)
TON 0. 000 0.00
28. 00000 3, 331. 400 93, 279. 20
0025 403-12324  HOT BI TUM NOUS PAVEMENT (GRADING C) (ASPHALT) 33, 704. 000 33, 055. 890
(RUBBERI ZED) HBP (GR. C) (ASPHALT) ( RUBBERI ZED) (C 50)
TON 0. 000 0.00
33. 00000 33, 055. 890 1,090, 844, 37
0027 403-03620 HBP (GR CX) (ASPH) MCR 1 LINE | TEM 4 238. 020 238. 020
TON 0. 000 0.00
28. 00000 238. 020 6, 664. 56
0028 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON OVERWEI GHT TRUCKS 80. 000 -80. 000
DOL 0. 000 0.00
1. 00000 -80. 000 -80. 00
0030 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 11, 960. 000 11, 960. 000
GAL 0. 000 0.00
1. 00000 11, 960. 000 11, 960. 00
0032 609-60900 CURB TY 6 M SPECIAL MCR 1 LINE | TEM 3 1, 132. 000 1, 132. 000
LE 0. 000 0.00
2. 35000 1, 132. 000 2, 660. 20



CONTI D: C10511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 10511- BI D ESTI MATE RUN 11/ 24/ 2003
PRQJECT: C 1191- 009 ESTI MATE NO 0006 05: 14: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0033 614-80385 RUMBLE STRIP CMD 2 82, 632. 000 67, 219. 000
LF 0. 000 0.00
0. 95000 67, 219. 000 63, 858. 05
0035 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0036 626-00100  MOBI LI ZATI ON (W THOUT AUTCPAY) CMO 2 1. 000 1. 000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0040 627-00005 *EPOXY PAVEMENT MARKI NG 1, 693. 000 1,112. 000
GAL 0. 000 0.00
59. 00000 1,112. 000 65, 608. 00
0041 627-00005 EPOXY PVMI MKG CMD 2 581. 000 581. 000
GAL 0. 000 0.00
75. 00000 581. 000 43, 575. 00
0045 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 31. 000 31. 000
(WORD- SYMBOL) PREFORMED PPM (60 M L) (W S) (TYPE B)
SF 0. 000 0.00
12. 00000 31. 000 372.00
0050 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 858. 000 858. 000
( XWALK- STOP PREFORMED PPM (60 M L) (X- S) (TYPE B)
SF 0. 000 0.00
7.00000 858. 000 6, 006. 00
0055 630-00000 *FLAGG NG 2, 543. 500 2, 533. 500
HOUR 0. 000 0.00
16. 00000 2, 533. 500 40, 536. 00
0056 630-00000 FLAGG NG CMVD 2 250. 000 122.500
HOUR 0. 000 0.00
18. 00000 122. 500 2, 205. 00
0060 630-00002 *TRAFFI C CONTROL SUPERVI SOR 88. 000 88. 000
DAY 0. 000 0.00
300. 00000 88. 000 26, 400. 00
0065 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 7.000 7.000
EACH 0. 000 0.00
35. 00000 7.000 245. 00



CONTI D: C10511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 10511-BID ESTI MATE RUN 11/ 24/ 2003
PRQJECT: C 1191- 009 ESTI MATE NO 0006 05: 14: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0070 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 44.000 44. 000
EACH 0. 000 0. 00
125. 00000 44.000 5, 500. 00
0071 630-80342 CONST TRAF SIGN (B) CMD 2 22.000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0075 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 6. 000
EACH 0. 000 0. 00
155. 00000 6. 000 930. 00
0080 630-80380  *TRAFFI C CONE 150. 000 150. 000
EACH 0. 000 0. 00
11. 00000 150. 000 1, 650. 00
0085 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70022 F/A QIT PILOT [WAS REF NO 0140 | N CAS] 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70025 F/ A QUALITY | NCENTI VE PAYMENT [WAS REF NO 0145 | N CAS] 41, 354. 280 37, 960. 450
FA 0. 000 0. 00
1. 00000 37, 960. 450 37, 960. 45
0100 700-70028 F/ A ESB PROGRAM [ WAS REF NO 0150 I N CAS] 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 630-00001  PILOT CAR OPERATION MCR 1 LINE I TEM 1 394. 000 394. 000
HOUR 0. 000 0. 00
22. 50000 394. 000 8, 865. 00
0117 614-00011 SIGN PANEL (CL I) MCR 1A LINE 6 90. 000 90. 000
SF 0. 000 0. 00
21. 15000 90. 000 1, 903. 50
0118 614-00066  TIMBER SI GN POST (6X6 IN) MCR 1A LINE 7 104. 000 104. 000
LF 0. 000 0. 00
11. 00000 104. 000 1, 144. 00



CONTI D: C10511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 10511-BI D ESTI MATE RUN 11/ 24/ 2003
PRQJECT: C 1191- 009 ESTI MATE NO 0006 05: 14: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0120 900-00010  ADDED | TEM (HOUR)/ ADDI TI ONAL | NSPECTI ON ENG NEERI NG -16. 000 -52. 000
HOUR 0. 000 0.00
25. 00000 -52. 000 -1, 300. 00
0121 900-00010  ADDED | TEM (HOUR)/ MCR 1A LINE 8 MOBI LE BROOV 8. 000 8. 000
HOUR 0. 000 0. 00
80. 47000 8. 000 643. 76
0155 900- 00005  ADDED | TEM (DAY)/ LI QUI DATED DAMAGES -1.500 -1.500
DAY 0. 000 0.00
1, 400. 00000 -1.500 -2,100. 00
CAT 0200  CURRENT AMT $ 1,747,428.06$ 0.00$ 1,667, 964. 48
CAT NO0400 C.E. BID I TEMS
0105 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0110 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
CAT 0400  CURRENT AMT $ 5,450.00 $ 0.00$% 5, 450. 00
PROQJECT TOTAL CURRENT AMI $ 1,752, 878.06$ 0.00$% 1,673, 414. 48




